



Sepsis in Obstetric Care

Urgent Maternal Warning Signs Sprint Schedule



Why a Sprint?

- Goal: to implement or improve your education for urgent maternal warning signs (UMWS)
- Small tests of change in a short period of time
- Establishes foundation that you can build upon after the sprint ends

Session	Mandatory pre-work	Agenda
Kickoff 8/13/2025	<ul style="list-style-type: none"> □ Assemble a team for the UMWS sprint (see: Team Roster Worksheet)* □ Know your current state of UMWS patient education* 	<ul style="list-style-type: none"> • Baseline assessment • Stakeholder engagement • Workflow planning • Metrics

*Mandatory action items that must be completed prior to the kickoff session

Session	Suggested pre-work	Agenda
Check-in #1 9/3/2025	<ul style="list-style-type: none"> □ Identify education materials (see: Tool Comparison) □ Document roles and responsibilities (e.g. set expectations for who delivers education and documents it) 	<ul style="list-style-type: none"> • Which tool was selected? • Staff education plans • Peer-to-peer sharing “Plan” from PDSA • Concerns and barriers to implementation
Check-in #2 9/17/2025	<ul style="list-style-type: none"> □ Begin training staff on new or updated UMWS education 	<ul style="list-style-type: none"> • Study first “Plan/Do” • Peer-to-peer sharing successes and barriers encountered • How to conduct staff pulse checks and gather patient feedback in next PDSA cycles
Check-in #3 10/1/2025	<ul style="list-style-type: none"> □ Engage in staff pulse checks □ Gather patient feedback 	Office hours style session
Finale 10/15/2025	<ul style="list-style-type: none"> □ Address barriers, troubleshoot remaining workflow issues, adjust workflow as needed □ Continue to track how many patients receive UMWS education 	<ul style="list-style-type: none"> • Troubleshoot remaining workflow issues, adjust as needed • Share plans for completed PDSA • Next steps: continue PDSA vs. sustainment • Sprint assessment